Project area: Dhading

Project: Sayapatri Health and Day Care Centre Rebuilding

Report prepared by: Maya Greet Verbist

Report prepared on: 26 December 2017
## Contents

Contents

1. Sayapatri Health Care and Day Care centre
   a. General information
   b. General information SSSN

2. Technical details for repair

3. Final financial report

4. Monitoring visits
   a. 22 December 2016
   b. 10 February 2017
   c. 21 April 2017
   d. 2 May 2017
   e. 24 May 2017
   f. 28 May 2017
   g. 8 June 2017
   h. 15 June 2017
   i. 22 June 2017
   j. 6 July 2017
   k. 17 August 2017
1. Sayapatri Health Care and Day Care centre

a. General information
Stichting Veldwerk runs in cooperation with SSSN (local partner NGO, Siddha Samaj Sewa Nepal, in Dhading) five health & day care centres built in various places in Dhading. Sayapatri day care and health care centre is one of these centres where free basic health care and free day care is provided to communities that are living in the surrounding area of Duwathok, Salang.

The earthquake that hit Nepal on 25th of April 2015 damaged around 800,000 houses all over the country and destroyed more than 5,000 schools. 14 districts were affected by the earthquakes (another struck on 12th of May 2015) and Dhading was one of them. Especially the Northern part of Dhading was highly affected and in some of the villages, 90 to 95% of the houses were damaged. In Nalang and Salang, communities where Stichting Veldwerk is active, the loss of infrastructure was less but out of 5 centres, 3 were badly damaged, though standing up (meaning that in case children would have been present in the centre, there would have been no casualties). After assessment by the government, the building of Sayapatri centre received a “red” sticker what means that it has to be repaired according to government standards regarding earthquake resilience.

Stichting Veldwerk is committed to rebuild the centre which provides basic, free health services to the people in the area and free education (early childhood development) to small children. While the children are in the day care, the mothers have the opportunity to work.

SVN also conducts regular meetings with the local management committee to discuss the sustainability of the centre. In the day care, 1 teacher receives salary from the government and discussion is ongoing with the new ward chairperson Dev Bahadur Ale Magar regarding support for the health centre.

b. General information SSSN
Siddha Samaj Sewa Nepal (SSSN) started in 2007, in collaboration with SVN, the Grassroots Community Development project in the villages Nalang and Salang in Dhading District. Six health and day care centres have been built since that time and a delivery room. Additionally, there is an ambulance (with two drivers, 24 hours standby) stationed in the community which connects the centres to the nearest hospitals (Kathmandu and Dhading Besi). Finally, there is a durable health / safety project set up to support improved cooking stoves.
2. Technical details for repair

Government engineer Krishna Dhakal prepared the following technical requirement for repair of the walls of the building:

By following these techniques and through the use of the bands to keep the stone masonry together, the building will be earthquake resilient. Rebuilding has been done under supervision of the local management committee and local labour. By working through the local community, sense of ownership increases and SVN has given the community an opportunity to earn some income for rebuilding their own houses. Painting was done, voluntarily, by community members and members of the local management committee.
### 3. Final financial report

<table>
<thead>
<tr>
<th>S.No.</th>
<th>Particulars</th>
<th>Budget (in Nepali rs)</th>
<th>Expenses (in Nepali rs)</th>
<th>Expenses (in Euro)</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Wood (medium quality)</td>
<td>10,000.00</td>
<td></td>
<td>€</td>
<td>-</td>
</tr>
<tr>
<td>2</td>
<td>Wood (good quality)</td>
<td>21,000.00</td>
<td>8,840.00</td>
<td>€ 73.67</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Hardware materials (cement, iron rod, wire, plywood)</td>
<td>498,900.00</td>
<td>388,254.70</td>
<td>€ 3,235.46</td>
<td>including maintenance of bathrooms and windows</td>
</tr>
<tr>
<td>4</td>
<td>Sand and aggregate (purchase and transportation)</td>
<td>440,000.00</td>
<td>413,000.00</td>
<td>€ 3,441.67</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Wages for construction</td>
<td>665,000.00</td>
<td>681,800.00</td>
<td>€ 5,681.67</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Stone</td>
<td>-</td>
<td>15,000.00</td>
<td>€ 125.00</td>
<td>extra stones were needed for foundation, was not foreseen in budget</td>
</tr>
<tr>
<td>7</td>
<td>Transportation (cement and iron)</td>
<td>64,000.00</td>
<td>46,810.00</td>
<td>€ 390.08</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Plumbing and wiring (goods and wages)</td>
<td>40,000.00</td>
<td>19,925.00</td>
<td>€ 166.04</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Bamboo (purchase and transportation)</td>
<td>6,000.00</td>
<td></td>
<td>€</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Rope</td>
<td>1,000.00</td>
<td></td>
<td>€</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Colour paints</td>
<td>-</td>
<td>71,514.00</td>
<td>€ 595.95</td>
<td>was not foreseen in budget, contribution from Achmea of 5000 Euro for painting of all centres</td>
</tr>
<tr>
<td>12</td>
<td>Carpet</td>
<td>-</td>
<td>13,200.00</td>
<td>€ 110.00</td>
<td>was not foreseen in budget</td>
</tr>
<tr>
<td>13</td>
<td>Engineer’s monitoring visit</td>
<td>-</td>
<td>4,000.00</td>
<td>€ 33.33</td>
<td>was not foreseen in budget</td>
</tr>
<tr>
<td>14</td>
<td>Miscellaneous</td>
<td>-</td>
<td>645.00</td>
<td>€ 5.38</td>
<td>was not foreseen in budget</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td><strong>1,745,900.00</strong></td>
<td><strong>1,662,988.70</strong></td>
<td><strong>€ 13,858.24</strong></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

* average exchange rate was estimated at 120rs = 1 Euro
4. Monitoring visits

Several monitoring visits were done by SVN to follow up on the progress and quality of construction work.

a. 22 December 2016
Visit with engineer Krishna Dhakal and discussion with local management committee regarding reconstruction.

b. 10 February 2017
Meeting with local contractor and local management committee to discuss reconstruction planning.
c. **21 April 2017**
Stone laying ceremony.

---

d. **2 May 2017**
Demolition of building and excavation of foundation.
e. 24 May 2017
Start of foundation and visit with civil engineer Gaurav Rana Magar to assess quality of work.
f. 28 May 2017
Foundation work ongoing.

g. 8 June 2017
Masonry work ongoing.
h. **15 June 2017**
Final masonry work.

i. **22 June 2017**
Placement of roof.
j. 6 July 2017
Plasterwork ongoing.

k. 17 August 2017
Painting complete.

Follow us on our webpage or facebook-page to stay updated about the progress of our projects.

Thank you for your support!!!